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Agenda
Day 1 - December 6, 2005

Location:  NASA/GSFC B16W-N76/80
Time Minutes Event Presenter
8:30 AM 5 Logistics & Announcements Durning
8:35 AM 10 Introduction Durning/Ho
8:45 AM 10 Charge to Review Team/RIDs:  Purpose & Review Criteria Ho
8:55 AM 15 HQ Overview Neeck
9:10 AM 45 GPM Mission Overview Durning
9:55 AM 30 Science Requirements Hou

10:25 AM 15 Break

10:40 AM 30 Mission Requirements Bundas
11:10 AM 45 Mission Architecture Bundas
11:55 AM 60 Lunch
12:55 PM 45 Systems Engineering Processes Bundas

1:40 PM 15 System Safety and Mission Assurance Toutsi 
1:55 PM 15 External Interfaces Hwang
2:10 PM 45 Dual Precipitation Radar (DPR) Overview/Requirements Woodall
2:55 PM 15 Break

3:10 PM 60 GPM Microwave Imager (GMI) Overview/Requirements Flaming/Bidwell
4:10 PM 20 H-IIA Launch Vehicle Woodall

4:30 PM 10 Review Team Caucus
4:40 PM End of Day 1

Day 2 - December 7, 2005
Location: NASA/GSFC B16W-N76/80

Time Minutes Event Presenter
8:30 AM 60 Core Spacecraft Management Horowitz

9:30 AM 90 Primary Spacecraft Systems Engineering O'Neill

11:00 AM 15 Break

11:15 AM 60 Mission Operations System Concept/Requirements Rykowski

12:15 PM 60 Lunch

1:15 PM 60 Precipitation Processing System Concept/Requirements Stocker
2:15 PM 60 Ground Validation Schwaller
3:15 PM 15 Break

3:30 PM 15 Risk Assessment Durning
3:45 PM 15 Review Wrap Up Durning/Ho
4:00 PM 15 Review Team Caucus
4:15 PM End of Day 2

Day 3 - December 8, 2005
Location:  NASA/GSFC B16W-N76/80

Time Minutes Event Presenter
9:00 AM 60 Programmatics Overview Durning

10:00 AM 30 Financial Overview Fiora
10:30 AM 30 Review Team Caucus Ho
11:00 AM 30 Review Team Report Out Ho
11:30 AM 15 Review Wrap Up Durning
11:45 AM End of Day 3 Hou
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Background
• After some delay to study acquisition approaches the

project is ready to proceed towards MCR

• IRT & SRT last reviewed GPM June 2002
– 27 RFA issued
– 1 left outstanding

• PPS issue regarding data products to be resolved prior to PDR

• This SDR begins the renewed review activity - review
schedule documented in updated Integrated
Independent Review Plan (under signature review now)
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SDR Objective
•Demonstrate project readiness to begin
preliminary design by:
- Demonstrating the baseline mission requirements are clearly

understood and have been flowed down appropriately to lower
levels and are verifiable

- Definition of a producible system is complete and fully satisfies all
mission objectives

- The acquisition and development plans are complete and
executable
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Agenda
Day 1 - December 6, 2005

Location:  NASA GSFC B16W-N76/80

Time Section Event Presenter
8:30 AM Logistics & Announcements Durning

8:35 AM 1 Introduction Durning/Ho

8:45 AM Charge to Review Team/RIDs:  Purpose & Review Criteria Ho

8:55 AM HQ Overview Neeck

9:10 AM 2 GPM Mission Overview Durning

9:55 AM 3 Science Requirements Hou

10:25 AM Break

10:40 AM 4 Mission Requirements Bundas

11:10 AM 5 Mission Architecture Bundas

11:55 AM Lunch

12:55 PM 6 Systems Engineering Processes Bundas

1:40 PM 7 System Safety and Mission Assurance Toutsi 

1:55 PM 8 External Interfaces Hwang

2:10 PM 9 Dual Precipitation Radar (DPR) Overview/Requirements Woodall

2:55 PM Break

3:10 PM 10 GPM Microwave Imager (GMI) Overview/Requirements Flaming/Bidwell

4:10 PM 11 H-IIA Launch Vehicle Woodall

4:30 PM Review Team Caucus

4:40 PM End of Day 1


